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ESTIMATE RUN 05/08/2002

ESTIMATE SUMMARY 13:37:08

CONTID: C13072         ESTIMATE NO: 0004 FINL 1999

PCN: 13072-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UPGRADE STRIPING-GRLY BYPASS PERCENT TIME:

PROJECT NO: C 0852-041                    

UPGRADE STRIPING-GRLY BYPASS

NAME OF ROAD: 085C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DONE RIGHT STRIPING & BARRICADE, INC. PAY PERIOD ENDING 12/10/2001 DATE TIME STARTED 06/06/2000

1562 N. PARK ST. DATE LET 03/02/2000 DATE WORK BEGAN 06/06/2000

UNIT 1 DATE AWARDED 03/08/2000 DATE TIME STOPPED 12/22/2000

 DATE CONTRACT EXECUTED 03/08/2000 DATE ACCEPTED 12/22/2000

CASTLE ROCK CO 80104     303/663-0119 DATE NOTICE TO PROCEED 06/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 335,537.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 348,320.00 NON-PARTICIPATING 4,500.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,224.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

100.00%

0.00

4,500.00

4,500.00

9,724.80

$

$

$

$

0.00

335,537.40

335,537.40

0.00

335,537.40

0.00

0.00

335,537.40

0.00

AMOUNT DUE 335,537.40 9,724.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,724.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

25.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30
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PCN: 13072-BID    ESTIMATE RUN 05/08/2002

PROJECT: C 0852-041                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 956.000

0.000

202-00250  
 

956.000

SF  

1.00000 956.00956.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 68.000

0.000

627-00005  
 

68.000

GAL 

170.00000 11,560.0068.000

0.00

0020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 26,445.300

0.000

627-01000  
 

26,445.300

SF  

8.00000 211,562.4026,445.300

0.00

0025 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 6,778.000

0.000

627-03000  
 

6,778.000

SF  

8.00000 54,224.006,778.000

0.00

0030 FLAGGING 1.000

0.000

630-00000  
 

1.000

HOUR

15.00000 15.001.000

0.00

0035 TRAFFIC CONTROL SUPERVISOR 25.000

0.000

630-00002  
 

25.000

DAY 

150.00000 3,750.0025.000

0.00

0040 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

0.000

630-80342  
 

22.000

EACH

20.00000 440.0022.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000

0.000

630-80343  
 

8.000

EACH

20.00000 160.008.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (SPECIAL) "ON 85/BYPASS" 8.000

0.000

630-80344  
 

8.000

SF  

15.00000 120.008.000

0.00

0055 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

25,000.00000 50,000.002.000

0.00
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PCN: 13072-BID    ESTIMATE RUN 05/08/2002

PROJECT: C 0852-041                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:37:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

250.00000 500.002.000

0.00

0065 TRAFFIC CONE 36" 250.000

0.000

630-80380  
 

250.000

EACH

5.00000 1,250.00250.000

0.00

0070 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0075 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0080 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ CONCRETE GROOVING CLAIM -4,500.000

4,500.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

4,500.00

CAT 335,537.404,500.00335,537.40CURRENT AMT0200 $ $ $

$ 335,537.404,500.00$335,537.40$CURRENT AMTPROJECT TOTAL


